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Alex Haley Boyhood Home

160/016-01-1994

Budget: G

Schedule: G

Issues: G

New Interpretative Center

Project:

Current Work Phase:
Alex Haley Boyhood Home

Req'd Work Ph Compl:

Project Budget:
$1,810,000.00

Warranty Inspection due April 2011.

Project Closed Out
Awaiting One-Year Corr Insp

Delivery Method:
Design / Bid / Build

MACC Budget:
$160,000.00

Project Work Type:
New Construction

Project Manager:
Steck, G.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:
1220 Exhibits

Henning, TN

Carter House

160/008-01-2006

Budget: G

Schedule: G

Issues: G

New Visitor's Center

Project:

Current Work Phase:
Carter House

Req'd Work Ph Compl:

Project Budget:
$1,250,000.00

Design Development Phase
ON HOLD-Delay List

Delivery Method:
Design / Bid / Build

MACC Budget:
$880,000.00

Project Work Type:
New Construction

Project Manager:
Freeman, D.

Construction Admin:
Fields, J.

Project Health:

Designer:
Scott H Wilson Architects LLC

Contractor:

Franklin, TN

Chester Inn-Tipton Haynes-Rocky Mount

160/000-01-2007

Budget: G

Schedule: G

Issues: G

Exhibit Upgrade

Project:

Current Work Phase:
Chester Inn-Tipton Haynes-Rocky Mount

Req'd Work Ph Compl:

Project Budget:
$1,147,000.00

Substantial Completion scheduled for 12/28/10.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,030,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Natural Concepts

Contractor:
Nationwide Fixture Installatio

Multiple, TN
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Halbrook Hotel

160/023-01-2009

Budget: G

Schedule: G

Issues: G

Exhibits Package-Phase 3

Project:

Current Work Phase:
Halbrook Hotel

Req'd Work Ph Compl:

Project Budget:
$200,000.00

Substantial Completion date 6/3/10.  Final Inspection on 6/23/10.  Warranty Inspection June 2011.

Substantially Complete

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Fields, J.

Project Health:

Designer: Contractor:
1220 Exhibits

Dickson, TN

National Civil Rights Museum

160/020-01-2007

Budget: G

Schedule: G

Issues: G

Maintenance Repairs & Improvements

Project:

Current Work Phase:
National Civil Rights Museum

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Active

Delivery Method:
Grant

MACC Budget:

Project Work Type:
Maintenance

Project Manager:
Freeman, D.

Construction Admin:
n/a

Project Health:

Designer: Contractor:

Memphis, TN

Wynnewood State Historic Site

160/004-01-2008-01

Budget: G

Schedule: G

Issues: G

Emergency Repairs

Project:

Current Work Phase:
Wynnewood State Historic Site

Req'd Work Ph Compl:

Project Budget:
$4,980,000.00

9/16/10: Construction NTP date 8/17/10.

Construction

Delivery Method:
Best Value Method

MACC Budget:
$4,385,000.00

Project Work Type:
Renovation

Project Manager:
Freeman, D.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Centric Architecture

Contractor:
Wieck Construction LLC

Castalian Springs, TN
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160/004-01-2008-02

Budget: G

Schedule: G

Issues: G

Construction Debris Removal

Project:

Current Work Phase:
Wynnewood State Historic Site

Req'd Work Ph Compl:

Project Budget:
$95,000.00

Construction Closed
Awaiting Closeout Submittals

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Demolition

Project Manager:
Freeman, D.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Centric Architecture

Contractor:
Rickie G. Lamon

Castalian Springs, TN
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